COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 12/ 2021

ESTI MATE SUMVARY 10: 51: 56
CONTI D: C23399 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 23399-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 0.0 DAYS TIME ALLOW 90 WORK DAYS
SI GNALI ZATI ON OF US 34 AND SH 257 RAMPS PERCENT TI ME: 0. 00 ORI G TI ME ALLOW 90 WORK DAYS

PRQIECT NO NHPP0342- 063
SI GNALI ZATI ON OF US 34 AND SH 257 RAMPS

NAME OF ROAD:
PRQIECT COUNTI ES: WELD

CONTRACTOR:
| NTERFACE COVMMUNI CATI ONS COVPANY PAY PER OD ENDI NG 07/ 09/ 2021 DATE TIME STARTED 07/09/2021
5400 M. Meeker Rd. DATE LET 04/ 29/ 2021 DATE WORK BEGAN
Suite A DATE AWARDED 05/ 07/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/24/2021 DATE ACCEPTED
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 07/ 09/ 2021
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 1, 414,711.00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 1,287,611.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 0. 00% TOTAL EARNI NGS 0.00 0.00
FUNDS AVAI LABLE: $ 1,414,711.00 STOCKPILED MATER ALS 132, 769. 95 132,769.95

GROSS EARNI NGS 132, 769. 95 132, 769. 95
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 132, 769. 95 132, 769. 95

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANVOUNT DUE 132, 769. 95 132, 769. 95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;; 77777 1735,77235.79;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

202- 00810

202- 00827

202- 04002

203- 01597

207- 00205

208- 00002

208- 00046

208- 00106

208- 00200

212- 00006

C23399
23399-BI D
NHPP0342- 063

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

Renoval

of Ground Sign

of Pull Box

Renoval

Cl ean Cul vert

*Pot hol i ng

*Topsoi |

*Erosion Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure (Type 1)

Sweepi ng (Sedi nent Renoval)

Er osi on Control

Managenent

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
13, 500. 000
SF
0. 99000
12. 000
EACH
152. 01000
3. 000
EACH
84.11000
2.000
EACH
410. 31000
60. 000
HOUR
289. 38000
726. 000
(o
44. 23000
3, 690. 000
LF
5. 06000
1. 000
EACH
552. 46000
10. 000
HOUR
71. 00000
1. 000
LS
1, 839. 00000
0. 900
ACRE

1, 123. 26000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO7/12/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 51: 56

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

212-00032

213- 00003

213-00012

213- 00061

503- 00018

503- 00036

503- 00042

607-11525

612- 00260

613- 00206

613- 00306

C23399

23399-BID
NHPP0342- 063

| TEM
DESCRI PTI ON

ROADWAY

*Soi |

Condi ti oni ng

*Mul chi ng (Weed Free)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

Drilled Shaft (18 Inch)

*Drilled Shaft (36 Inch)

*Drilled Shaft (42 Inch)

*Fence (Pl astic)

Location Marker (Fiber Optic)(Done)

*2 Inch Electrical

Condui t (Bor ed)

*3 Inch Electrical Conduit (Bored)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 900
ACRE
2, 927. 46000
0. 450
ACRE
3, 881. 94000
0. 450
ACRE
6, 234. 38000
900. 000
LB
2.10000
15. 000
LF
97. 25000
133. 000
LF
371. 56000
34.000
LF
444. 63000
100. 000
LF
1. 82000
13. 000
EACH
61. 89000
6, 415. 000
LF
11. 20000
1, 510. 000
LF

18. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO07/ 12/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 51: 56

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23399-BI D ESTI MATE RUNO7/12/ 2021
PRQIECT: NHPP0342- 063 ESTI MATE NO 0001 10: 51: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-01200 *2 Inch Electrical Conduit (Plastic) 650. 000 0. 000
LF 0. 000 0. 00
14. 99000 0. 000 0. 00
0120 613-01300 *3 Inch Electrical Conduit (Plastic) 590. 000 0. 000
LF 0. 000 0. 00
28. 63000 0. 000 0.00
0125 613-07003 *Type Three Pul|l Box 18. 000 0. 000
EACH 0. 000 0. 00
1, 483. 01000 0. 000 0. 00
0130 613-07004 *Type Four Pull Box 12. 000 0. 000
EACH 0. 000 0. 00
1, 666. 99000 0. 000 0.00
0135 613-07005 *Type Five Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
2,521. 60000 0. 000 0. 00
0140 613-07195 Proof Conduit 1, 200. 000 0. 000
LF 0. 000 0. 00
1.27000 0. 000 0. 00
0145 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
51, 192. 00000 0. 000 0. 00
0150 613-13000 *Luninaire (LED) (Special) 9. 000 0. 000
EACH 0. 000 0. 00
616. 92000 0. 000 0.00
0155 613-50150 *Secondary Service Pedest al 4.000 0. 000
EACH 0. 000 0. 00
6, 051. 40000 0. 000 0. 00
0160 614-00011 Sign Panel (Class I) 322. 000 0. 000
SF 0. 000 0. 00
24.37000 0. 000 0. 00
0165 614-00012 Sign Panel (Cass I1) 98. 000 0. 000
SF 0. 000 0. 00

29. 79000 0. 000 0. 00



CONTI D: C23399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23399-BI D ESTI MATE RUNO7/12/ 2021
PRQIECT: NHPP0342- 063 ESTI MATE NO 0001 10: 51: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-01512  Steel Sign Support (2-1nch Round)(Post) 107. 000 0. 000
LF 0. 000 0. 00
13. 31000 0. 000 0. 00
0175 614-01522 Steel Sign Support (2-1nch Round)(Socket) 10. 000 0. 000
EACH 0. 000 0. 00
203. 28000 0. 000 0. 00
0180 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 61. 000 0. 000
LF 0. 000 0. 00
19. 58000 0. 000 0. 00
0185 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 6. 000 0. 000
EACH 0. 000 0. 00
393. 45000 0. 000 0. 00
0190 614-70024 *1310nm SFP Optic Mdul e 3. 000 0. 000
EACH 0. 000 0. 00
285. 18000 0. 000 0. 00
0195 614-70030 *Optical Attenuator 2.000 0. 000
EACH 0. 000 0. 00
278.20000 0. 000 0. 00
0200 614-70336 *Traffic Signal Face (12-12-12) 42.000 0. 000
EACH 0. 000 0. 00
574. 45000 0. 000 0. 00
0200 MATERI AL ALLOMNCE nounting band hardwar e 0. 000
EACH 1. 000 1, 006. 00
1, 006. 00000 1. 000 1, 006. 00
0205 614-72855 *Traffic Signal Controller Cabinet 4.000 0. 000
EACH 0. 000 0. 00
26, 166. 08000 0. 000 0. 00
0210 614-72864 *Fire Preenption Unit 4. 000 0. 000
EACH 0. 000 0. 00
7,199. 69000 0. 000 0. 00
0210 MATERI AL ALLOWANCE opti com 0. 000
EACH 4.000 24,478. 95

6,119. 73750 4. 000 24, 478. 95



CONTI D: C23399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 23399-BID ESTI MATE RUNO07/ 12/ 2021
PRQIECT NHPP0342- 063 ESTI MATE NO. 0001 10: 51: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0215 614-72886 *Intersection Detection System (Camnera) 11. 000 0. 000
EACH 0. 000 0.00
11, 911. 32000 0. 000 0. 00
0215 MATERI AL ALLOMANCE Iteris Next Vector Approach 0. 000
EACH 11. 000 107, 285. 00
9, 753. 18182 11. 000 107, 285. 00
0220 614-81020 *Traffic Signal-Light Pole Steel (2 Mast Arm 2.000 0. 000
EACH 0. 000 0.00
31, 935. 00000 0. 000 0. 00
0225 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
17, 909. 00000 0. 000 0.00
0230 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
18, 154. 00000 0. 000 0. 00
0235 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
19, 518. 00000 0. 000 0. 00
0240 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0.00
20, 214. 00000 0. 000 0. 00
0245 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
20, 409. 00000 0. 000 0.00
0250 614-84000 Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 0. 000 0.00
2, 258. 00000 0. 000 0. 00
0255 614-86007 Serial to I P Converter 1. 000 0. 000
EACH 0. 000 0. 00
845. 00000 0. 000 0. 00
0260 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 300. 000 0. 000
LF 0. 000 0.00
2.89000 0. 000 0. 00



CONTI D: C23399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23399-BI D ESTI MATE RUNO7/12/ 2021
PRQIECT: NHPP0342- 063 ESTI MATE NO 0001 10: 51: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 614-87011  *Fiber Optic Cable (Single Mde) (24 Fiber) 3,415. 000 0. 000
LF 0. 000 0. 00
4.97000 0. 000 0. 00
0270 614-87012 *Fi ber Optic Termination Panel (12 Fiber) 5. 000 0. 000
EACH 0. 000 0. 00
875. 00000 0. 000 0.00
0275 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
12, 484. 00000 0. 000 0. 00
0280 614-87690 *Et hernet Switch 4.000 0. 000
EACH 0. 000 0. 00
2,117. 00000 0. 000 0. 00
0285 614-87691 Ethernet Switch Type | 1. 000 0. 000
EACH 0. 000 0. 00
3, 646. 00000 0. 000 0. 00
0290 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
3, 725. 00000 0. 000 0. 00
0295 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 000 0. 00
86, 649. 46000 0. 000 0. 00
0300 626-01114 *Public Information Managenent (Tier V) 90. 000 0. 000
DAY 0. 000 0. 00
102. 00000 0. 000 0.00
0305 627-00008 *Modi fi ed Epoxy Pavenent Marking 143. 000 0. 000
GAL 0. 000 0. 00
122. 22000 0. 000 0. 00
0310 627-30405 *Pref ormed Thernopl astic Pavenment Marking 803. 000 0. 000
(Wor d- Synbol ) s 0. 000 0. 00
21. 83000 0. 000 0.00
0315 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 496. 000 0. 000
Li ne
) SF 0. 000 0. 00

14. 55000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0320 630- 00000

0325

630- 00007

0330

630- 00012

0335

630- 80336

0340

630- 80341

0345

630- 80342

0350

630- 80359

0355

630- 80360

0360

630- 85040

0365

700- 70010

0370 700-70023

C23399

NHPP0342- 063

23399-BID

| TEM
DESCRI PTI ON

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel Size B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*| npact Attenuator (Truck Munted Attenuator)

(Tenporary)

F/ A M nor Contract Revisions

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
240. 000
HOUR
44. 23000
35. 000
DAY
40. 74000
90. 000
DAY
500. 00000
4. 000
EACH
233. 00000
24. 000
EACH
87. 30000
24.000
EACH
261. 90000
128. 000
DAY
110. 58000
50. 000
EACH
64. 02000
2.000
EACH
31, 428. 00000
100, 000. 000
FA
1. 00000
1, 600. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO07/ 12/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 51: 56

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23399
PCN: 23399-BI D
PRQJECT NHPP0342- 063
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
0375 700- 70082 F/ A Furnish & Install Electrical

0380 700-70111 Project First Program

0385 700- 70380 F/ A Erosion Control

CAT NO0400

0390 620-00020

ESTI MATE NO 0001 10: 51: 56
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
Service 20, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
3, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
2, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 1,413,891.00$% 132,769.95%  132,769.95
1. 000 0. 000
EACH 0. 000 0.00
820. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI $ 820.00 % 0.00$% 0.00
PRQIECT TOTAL CURRENT AMI $ 1,414,711.009% 132,769.95$ 132, 769. 95

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUNO07/12/ 2021



